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Agenda

• 2018 Q2 Finance Update

• SDOT Status Report for Subprograms Under Review

• Next Steps
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Q2 2018 
accomplishments
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Q2 2018 report highlights

• Deliverable highlights

• 28 of 31 subprograms on track for 2018

• 23 of 31 programs on track for the levy

• Contract advertisement highlights

• 8 contracts went to ad for 20 projects 
in 2018
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Q2 2018 financial summary
In Q2 2018, SDOT spent $37.9M on Move Seattle 
projects and has spent $59.2M to-date in 2018.

BUDGET SUMMARY
Q2 2018

MOVE SEATTLE ALL FUNDS

ADOPTED BUDGET $115.8M $170.9M

2017 CARRY-FORWARD $42.5M $155.8M

REVISED BUDGET $158.3M $326.6M

Q2 SPENDING $20.1M $37.9M

2018 SPENDING-TO-DATE $34.1M $59.2M
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Q2 2018 financial summary
Major expenditures by levy category:

• Safe Routes $10.7M
• Bike Master Plan Implementation: $4.3M
• Transportation Operations $2.1M
• ADA / Curb Ramps: $1.1M

• Maintenance & Repair $10M
• Arterial Roadway Maintenance (AAC Paving Program): $2.6M
• Arterial Major Maintenance (AMM): $1.6M
• Urban Forestry: $1.6M

• Congestion Relief $17.7M
• Lander Street Overpass: $4.5M
• Pedestrian Master Plan Implementation (New Sidewalks): $3.9M
• Multimodal Improvements (Transit-Plus Multimodal Improvements): $3M
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Q2 2018 budget update
Q2 year-to-date spending/source
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Q2 2018 budget update
Quarterly spending trends



Date (xx/xx/xxxx) Department Name Page Number08/23/2018 Seattle Department of Transportation08/23/2018 Page 9

What we’ve done since 8/2 LOC meeting

• Reviewed LOC feedback from 8/2 meeting

• Presented an overview of the process and LOC feedback to Seattle City Council’s 
Transportation and Sustainability Committee on 8/7

• Compiled project data to respond to information requests that were included in 
LOC feedback

• Completed a review to understand what could be delivered within available 
budget given SDOT and LOC priorities identified through the assessment process

Status update for 8 subprograms under review
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Tonight’s LOC meeting

• Share a status update for each subprogram reviewed

• Provide project-specific information requested by LOC

• Describe how SDOT incorporated LOC feedback

• Share status of our review and next steps

• While tonight’s status updates respond to LOC requests, we will not be presenting 
a “formal draft workplan” for final comment as anticipated

• There are several factors that we are and will continue to evaluate as we revise 
the workplan for the remaining years of the levy

• Quarterly and annual budget processes

• Modal implementation plan processes

• Local, regional and federal funding partnerships and opportunities

Status update for 8 subprograms under review
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Overall cost estimating updates
• All cost estimates have been reviewed and updated in the eight subprograms 

based on current market conditions and bids recently received

• Escalation / inflation has been adjusted

• Previous assumptions, when included, showed 2 – 2.5% inflation

• Actuals for 2016-2018 have been 4 – 5% 

• New assumptions are based on market data that shows inflation peaking at 
5% in 2019 and 2020, tapering off 0.5% per year through 2023

• SDOT hired a firm with market expertise to provide a report on expectations for 
Seattle-specific construction cost inflation 

• Other unquantifiable risks such as steel tariffs have not been included; this 
could be a cost driver, especially for bridge projects
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Bicycle Master Plan scenarios considered
Scenarios considered as part of assessment process Budget implications

1 Mileage Priority
Maintaining the Move Seattle levy commitment to 110 miles –
adjusting ratio of PBL to NGW, adding bike lanes and trails

$37M new funding needed

2 Center City Network Priority
Focusing on delivery of the Center City bike network and some citywide 
connections

Hold existing budget, no 
new funds assumed; 
deliverable totals reduced

3 Budgeted Mileage Priority
Focusing on delivering the maximum amount of mileage for the 
available remaining budget

Relies heavily on Neighborhood Greenway mileage

Hold existing budget, no 
new funds assumed; 
deliverable totals reduced
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Bicycle Master Plan
Key changes as a result of assessment process Moving forward

• Protected Bike Lanes (PBLs) and Neighborhood Greenway 
(NGWs) are more costly to construct, on average, than 
assumed in 2015 funding plan

• To be consistent with the adopted Bicycle Master Plan 
(BMP), SDOT will measure all bicycle facilities including in-
lane bike lanes and trails

• LOC and City Council recommended a focus on the 
downtown bike network and citywide network connections 
given upcoming period of maximum constraint

• Given stakeholder input, Council-
approved citywide goals, and updated 
cost estimates, SDOT will prioritize 
downtown and bicycle network 
connections as recommended in the 
BMP

• SDOT will work with the Seattle 
Bicycle Advisory Board to select the 
projects for the six-year 
implementation plan
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Bicycle Master Plan – Projects constructed or underway
Facility Type Projects Constructed in 2016/2017 2018/2019 Projects – Under Construction 

Protected Bike Lane • 2nd Ave PBL Demo (Yesler Way to S Washington St)

• N 34th PBL (Fremont Ave N to Phinney Ave N)

• Roosevelt Way NE (N 35th St to University Bridge)

• University Bridge

• Delridge Way SW

• Interbay Trail Connections

• N 92nd St PBL

• NE Northlake Way 

• One Center City- Pike & Pine Interim PBL

• Western Ave PBL

• Banner Way PBL Upgrade

• Center City - 2nd Ave PBL

• Center City - 7th Ave PBL

• NE 65th St Vision Zero Safety Corridor Study Area

• NE 70th St Protected Bike Lane

• S Dearborn St Protected Bike Lanes Project

• Wilson Ave S (2018 Paving Project)

• Columbia Way (2018 Paving Project)

• Swift Ave S/S Myrtle St (2018 Paving Project)

• 35th Ave NE 2018 Paving Project (North Segment)

Neighborhood 
Greenway

• Central Area East - West NGW

• Wedgewood NGW Extension

• Cedar Park Elementary NGW

• Greenwood Elementary NGW Connection

• Eagle Staff Middle School NGW Connection

• Highland Park Elementary NGW Connection

• North Seattle 92nd St NGW & NE 70th St Package

• Olympic Hills Elementary NGW Connection

• Rainier Valley N-S NGW Phase 1

• High Point Loop NGW

• West Seattle NGW Phase 1
Bike Lanes/ Trails • Meridian Ave N Paving and Safety Improvements

• Renton Ave S BL

• SW Admiral Way BL

• Spring St

• 35th Ave NE 2018 Paving Project (South Segment)

• 15th Ave NE 2018 Paving Project (Southern Segment)
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Bicycle Master Plan – Draft future project list (2019 – 2024)

Note: These projects are tentative and the final levy project list will be selected as part of the regular prioritization process this fall 
with the Seattle Bicycle Advisory Board. The project list will be updated annually as projects may be delayed or accelerated for a 
variety of reasons.

2019 – 2024 
Protected Bike Lane Neighborhood Greenway Bike Lanes/Trails

• N/NE 40th St 2019 Paving Project

• N 50th AAC

• Center City - Pike/Pine PBL Interim and Long-term

• Center City - South End Connection

• 12th Ave NE Paving Project

• 12th Ave S Protected Bike Lane

• 1st Ave NE PBL Segment 1 & 2

• Green Lake 2019 Paving Project

• Melrose Promenade Project

• Center City - Bell St PBL

• SW Avalon Way AAC

• Center City - 4th Ave PBL

• Delridge Rapid Ride

• N 34th St PBL

• Center City - 8th Ave PBL

• Roosevelt to Downtown Rapid Ride Corridor

• Union PBL

• Center City - Alaskan Way PBL

• S Alaska St PBL

• East Marginal Way

• 15th Ave NE 2018 Paving Project (North Segment)

• Central Ridge NGW Phase 1 and 2

• Green Lake to Interurban NGW Connection

• Judkins Park NGW Connection

• King Street NGW

• Louisa Boren STEM K-8/ Delridge RR NGW Connection

• Lowell - Meany SRTS NGW Connection

• Rainier Valley N-S NGW Phase 2

• Washington MS NGW Connection

• West Seattle NGW Phase 2

• Melrose Promenade Project

• NGW Connection to Missing Link 1 & 2

• Wedgwood to Roosevelt NGW Connection

• Wing Luke Elementary NGW Connection

• Northgate to Maple Leaf Light Rail NGW Connection

• Northgate to Pinehurst Light Rail NGW Connection

• Beacon Hill / Mt Baker NGW - Phase 1 & 2

• Beacon Hill ES NGW Connection

• Columbia City / S Alaska St PBL Connection

• Lake Washington Loop NGW

• 1st Ave NE Multi-Use Path

• Burke Gilman Trail Missing Link – Shilshole S 

Alterative & NW Market St

• Northgate Pedestrian and Bicycle Bridge

• S Lander St Bridge

2019 - 2024: $70.5M
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Assumptions and risks
• Cost estimate methodologies for this subprogram now vary based on facility 

type and the level of project development 

• Most projects in years 2018 – 2020 are in design or ready for construction

• The final levy project list will be selected as part of the regular 
prioritization process this fall. The project list will be updated annually 
as projects may be delayed or accelerated for a variety of reasons

• The project list currently includes several projects that will be funded by 
other programs, including three transit corridors

• If those projects are unable to secure funding, the bike deliverable will 
either be cancelled or need to be funded from the BMP budget

• Installing protected bike lanes typically requires either the removal of 
parking, a travel lane or center lane along an arterial; these types of changes 
can be complex and sometimes lead to project delays and changes
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Bicycle Master Plan next steps

• September: Submit six-month progress report to council

• Fall: Six-year BMP implementation plan process begins

• Deliverables will be determined annually based on 
BMP implementation plan

• Quarterly: Progress updates to LOC and SBAB



Date (xx/xx/xxxx) Department Name Page Number08/23/2018 Seattle Department of Transportation08/23/2018 Page 18

Transit-Plus Multimodal Corridors
Key changes as a result of assessment process Moving forward

• The cost to deliver the full scope of investments that 
align with higher mobility needs of our growing city 
and meet community expectations is greater than 
assumed in the original 2015 funding plan

• Budgets and cost estimates were evaluated and 
adjusted for all Transit-Plus Multimodal Corridors

• Feedback that SDOT should continue to pursue 
RapidRide partnerships but also evaluate the scope of 
each corridor based on corridor needs and available 
funding; where funds are limited, focus on investments 
that improve transit speed and reliability

• Deliver transit improvements to all seven 
corridors using secured levy funds to 
deliver a robust assortment of 
investments dependent on the corridor 
needs. 
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Transit-Plus Multimodal Corridor Status Update
Assumptions and risks

• Ongoing process to define 

program strategy

• More than 60% of identified 

funding is unsecured

• Many decision points required as 

projects are subject to significant 

risk from schedule, scope, and 

budget
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Transit-Plus Multimodal Corridor investment

Route 44 Speed and Reliability Project 

• Bus lanes in spot locations

• Transit signal priority (TSP)

• In-lane bus stops

• Pedestrian crossing improvements

RapidRide Roosevelt

• Full RapidRide amenities at all stops and higher frequency of 
service

• Continuous red bus lanes from Eastlake to Downtown

• Extension of route to Roosevelt with trolley wire

• Four miles of protected bike lanes

• Signal upgrades with adaptive operations and transit priority 
in South Lake Union, Eastlake, and the University District

• Pedestrian safety and access improvements

• Overlapping paving investments in AAC program

Sample projects 
highlighting range 

of project scope 
and investment
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Transit-Plus Multimodal Corridor: Madison

Key issues/risks:

• Requires Metro partnership to deliver as RapidRide

• Small Starts process taking longer than anticipated

• Project delays increase costs

• Assessing fleet options due to change in trolley fleet 
availability

Corridor
Secured 

Funds

Unsecured 

Funds
Budget

Madison (G Line) $32.9M $88.5M $121.4M

Scope:  RapidRide and multimodal improvements
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Transit-Plus Multimodal Corridor: Delridge

Key issues/risks:

• Requires Metro partnership to deliver as RapidRide

• Identified paving needs beyond project scope and budget

• Current schedule is aggressive

Scope:  RapidRide and multimodal improvements
Corridor

Secured 

Funds

Unsecured 

Funds
Budget

Delridge (H Line) $19.5M $27.5M $47.0M*

*Not updated as part of Levy assessment; update will occur at 30% 
design based on corridor development process
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Transit-Plus Multimodal Corridor: Roosevelt

Key issues/risks:

• Small Starts funding adding time and uncertainty to 
project schedule

• Requires Metro partnership to deliver as RapidRide

• Identified paving needs beyond project scope and budget

Scope:  RapidRide and multimodal improvements
Corridor

Secured 

Funds

Unsecured 

Funds
Budget

Roosevelt RapidRide $19.4M $57.8M $77.2M*

*Not updated as part of Levy assessment; update will occur at 30% 
design based on corridor development process
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Transit-Plus Multimodal Corridor: Rainier

Key issues/risks:

• Multiple other Levy projects in the corridor adds 
complexity to planning and delivery

• Utilizing secured FTA grants reduces SDOT’s control 
over project schedule

• Community expectations higher than revised budget 
based on earlier outreach 

Scope:  Transit speed and reliability, with access and 
safety improvements as funding allows Corridor

Secured 

Funds

Unsecured 

Funds
Budget

Rainier $16.3M $0M $16.3M
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Transit-Plus Multimodal Corridor: Market

Key issues/risks:

• Limited planning and design work completed

• Potential scope of project adds schedule risk

Scope:  Transit speed and reliability, with access and 
safety improvements as funding allows Corridor

Secured 

Funds

Unsecured 

Funds
Budget

Market $9.5M $6.8M $16.3M
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Transit-Plus Multimodal Corridor: Fremont

Key issues/risks:

• Limited planning and design work completed

• Utilizing identified FTA grants reduces SDOT’s control 
over project schedule

Scope:  Transit speed and reliability, with access and 
safety improvements as funding allows Corridor

Secured 

Funds

Unsecured 

Funds
Budget

Fremont $12.9M $11M $23.9M
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Transit-Plus Multimodal Corridor: 23rd Ave BRT

Key issues/risks:

• No Levy funds originally assigned to this project

• Limited planning and design work completed

• Utilizing identified FTA grants reduces SDOT’s control 
over project schedule

Scope:  Transit speed and reliability, with access and 
safety improvements as funding allows Corridor

Secured 

Funds

Unsecured 

Funds
Budget

23rd Ave BRT $0.0M* $10.3M $10.3M

*Does not include budget Route 48 electrification or 23rd Ave Phase 1, 2 and 3
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Transit-Plus Multimodal Corridor next steps
• Madison: Continue to pursue Small Starts funding to deliver a 

RapidRide and multimodal project and develop a partnership 
agreement with King County Metro. 

• Delridge: Advance to 30% design as a RapidRide and multimodal project 
and develop partnership agreement with King County Metro. 

• Roosevelt: Continue to pursue Small Starts, other grants, and a 
partnership with King County Metro, to deliver a RapidRide and 
multimodal project.  At the 30% milestone, review Small Starts funding 
progress with the Transit Advisory Board and Levy Oversight 
Committee.

• Rainier, Market, Fremont, and 23rd: Advance the project through a 
corridor development process to deliver transit and safety 
improvements scaled to secured and identified funding. 
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Arterial Asphalt & Concrete (AAC)
Key changes as a result of assessment process Moving forward

• For projects in pre-planning phase, project cost 
assumptions per square yard increased from original 
2015 plan (not including inflation)

• Other cost drivers considered:
• Robust local market conditions
• City contracting requirements
• Traffic control (limited working hours)
• Coordination with other program scopes
• ADA curb ramp requirements
• Stormwater code

• Paving project list to reflect 
current priorities, adding key 
transit multimodal projects 
(Delridge and Roosevelt)
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AAC reprioritization method
• Update planning costs to reflect the professional 

expertise of program and construction management staff

• Defer some reconstruction projects to align with the 

Transit-Plus Multimodal corridor program paving needs

• Reduce scope on some projects to focus on the busiest, 
most deteriorated segments
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Assumptions and risks
• SDOT uses standard cost per square yard estimates 

for projects not yet in design

• Estimates will be further improved when site 
visits are complete and factors like number of 
curb ramp replacements can be assessed 

• Contractor availability due to robust market 
conditions 

• Can result in timeline delays

• A small amount of program contingency is retained to 
mitigate against cost increases
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Arterial Asphalt & Concrete – Draft project list (2016 - 2024)
2016 – 2017
Completed

2018
Constructed or underway

2019 – 2024
Tentative and subject to change

Draft list of deferred projects 
from 2015 list

• Renton Ave S 

(Phase I and II)

• Greenwood Ave N 

(N 112th St to N 136th St)

• Roosevelt Way NE

• Meridian Ave N

• S Spokane St

• 3rd Ave

• 4th Ave S

• S Michigan/Bailey St and 

Corson Ave S

• W Nickerson St

• 23rd Ave – Phase I

• 6th Ave

• Nickerson St

• 25th Ave NE

• S Dearborn St

• S Columbian Way/S Alaska St

• Swift Ave S/S Myrtle St-Pl/S Othello 

St

• Wilson Ave S

• University Way and Cowen Pl NE

• 35th Ave NE and N 45th Pl

• Greenwood Ave N 

(N 136th St to N 145th St)*

• NW Market St – Burke Gilman Trail

• 15th Ave NE

• N/NE 40th St

• N/NE 50th St and Stone Way N

• 23rd Ave – Phase II

• NW Market St**

• SW Avalon Way and 35th Ave SW

• NE Pacific St

• Green Lake Park Loop and N/NE 80th St

• N 80th St and Green Lake Dr N

• Delridge Way SW – North Segment (Delridge Transit-

Plus Multimodal)

• Madison Transit-Plus Multimodal*** 

• Eastlake Ave E (Roosevelt Transit-Plus Multimodal)

• 11th Ave NE/12th Ave NE

• 15th Ave S/S Spokane St/S Columbian Way

• NW 36th St/Fremont Pl N/Fremont Ave N

• 15th Ave NW and Ballard Bridge Deck

• Denny Way, Westlake to I-5

• Denny Way, 6th Ave N to Westlake Ave 

• 12th Ave NE (NE 67th St to Lake City Way)

• 35th Ave NE (North of NE 89th St)

• 35th Ave SW (SW Morgan St to SW 

Roxbury St)

• NE 65th St

• N 130th St

• Leary Way

• Market St (partial reduction, 9th Ave NW 

to 15th Ave NW)

• Rainier Ave S

• SW Roxbury St

2016 - 17: $43.1M 2018: $29M 2019 - 2024: $176.9M

Note: The Arterial Major 
Maintenance program will 
perform paving spot 
improvements along deferred 
corridors when feasible. 

*Project from N 136th to N 145th has a partnership with Pedestrian Master Plan subprogram
**Part of paving project funded through partnership with Burke Gilman Trail
***Dependent on federal funding
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AAC next steps

• SDOT will review the project list annually and share 
any updates with the Levy Oversight Committee 

• The list for future years, including deferred projects, 
is subject to change to reflect changing road 
conditions and citywide priorities
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Arterial Major Maintenance (AMM)
Key changes as a result of assessment process Moving forward

• Supplemental local funding (non-levy funds) are no 
longer considered in the funding plan

• Rising construction / material costs and the need for 
additional curb ramps have been considered

• Deliver as many lane miles of 
arterial repaving and spot repairs 
as possible over the nine-year levy 
with funding available, recognizing 
that the original levy deliverable 
may not be attainable
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Arterial Major Maintenance status update

2016 2017 2018 2019

Lane-miles 10.7 miles 
completed

7.2 miles 
completed

Annual target:
7.3 – 8.3 miles

Annual target:
3.4 – 4.7 miles

Select completed 
or planned 
projects

• Delridge Way SW
• Albro Pl S
• S Lander St
• 19th Ave E
• E John St
• E Boston St
• Lk Washington Blvd E
• E Union St
• N Northlake Way
• NE 55th St
• NW 80th St
• Columbia St
• Pine St
• Aurora Ave

• 6th Ave S
• Waters Ave S
• 31st Ave S
• E Union St
• 10th Ave E
• Belmont Ave E
• NE 42nd St
• 3rd Ave NW
• 30th Ave NE
• W Galer St
• Mercer St
• Republican St

• Beach Dr SW
• Sylvan Way SW
• Beacon Ave S
• Waters Ave S
• 31st Ave S
• E Union St
• N Northlake Way
• Latona Ave NE
• 1st Ave NE
• Roosevelt Way NE
• 15th Ave NW
• NW 96th St
• W Galer St
• 6th Ave W

Funding $6M $5M $5.8M $3.8M

Note: Total lane-miles are dependent on available funding
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Assumptions and risks
• This subprogram assumes 3 – 10% of spot repairs are 

performed with concrete

• Concrete accounts for approximately 1/3 of the city’s arterials

• Concrete repairs are more expensive than asphalt per lane mile

• Project cost estimates were developed by indexing 
2017 actual crew-delivered unit prices and adjusting 
based on new inflation factors

• AMM projects are often performed on high-volume 
transit arterial streets which dictates work be 
conducted during the weekend

• The abundance of construction-related activities in the 
Seattle area will necessitate overtime work on streets 
where work was historically performed during 
business hours

BEFORE

AFTER
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AMM next steps
• SDOT will report on the amount of curb 

ramps installed with AMM projects

• Annual mileage and spot improvement 
targets will be determined based on 
available funding

• SDOT will report quarterly to the LOC on 
AMM progress and funding status updates 
if applicable
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Bridge Replacement – Planning and Design
Key changes Moving forward

The original levy budget for this 
subprogram assumed $15M (half of 
the funding for this program) in 
leverage opportunities that are not 
available

• Clarify level of planning and design for 10 bridges using an 
updated project list that aligns with SDOT’s current 
priorities

• Allocate $5M in available funding towards near-term 
pedestrian and bike safety projects on priority bridge(s)
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Bridge Replacement – Planning and Design draft project list
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New Sidewalks
Key changes Moving forward

• Current program commitment is 250 blocks, 100 blocks 
higher than the levy ordinance which commits SDOT to 
150 blocks of sidewalks

• Sidewalk deliverable will be met using a mix of traditional 
(concrete) sidewalk and SDOT’s new affordable pathways 
strategies

• Updated cost assumptions and estimated project costs for 
new sidewalks will be incorporated into the plan to 
improve transparency of program budgeting

• SDOT will continue to balance 
available funding with Pedestrian 
Master Plan priorities in the annual 
implementation plan through a 
combination of 250 blocks of 
traditional and affordable pathway 
projects over the nine-year levy 

• Curb ramps will be counted and 
reported to the LOC
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New Sidewalks – Projects constructed or underway

Year Arterial/

Traditional 

Blocks

Low Cost 

Blocks

Annual 

Program 

Expenditure*
2016

Constructed
0 8.3 $2M

2017

Constructed
21 21 $10M

2018 

Constructed or underway
26.5 20.3 $9.6M

Total 47.5 49.6 $21.6M
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New Sidewalks – plans for the future (2019 – 2024)
Anticipated schedule of implementation

Year Arterial/

Traditional 

Blocks

Low Cost 

Blocks

Annual 

Program 

Expenditure
2016 - 2018 47.5 49.6 $21.6M

2019 31.0 10.0 $19M

2020 19.0 17.0 $13.8M

2021 27.0 16.0 $12M

2022 7.0 15.0 $2.6M

2023 5.0 3.0 $3M

2024 1.0 5.0 $0.6M

Total 137.5 115.6 ~$75M
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New Sidewalks next steps
• September: Pedestrian Master Plan 

Implementation Plan update due to Council 

• 2019: Annual target will be determined based on 
PMP implementation plan

• Quarterly: Progress reports shared with LOC and 
SPAB
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Sidewalk Safety Repair
Key changes Moving forward

• A recent Sidewalk Condition Assessment 
completed after the Levy to Move Seattle 
passed noted 156,000 observations of uplifts, 
cracks, settlement, vegetation and 
obstructions on sidewalks throughout the city

• There is a tremendous need for sidewalk 
repair and the way SDOT has been measuring 
this deliverable does not align with the way 
the work is completed

• Based on recommendations from the Seattle 
Pedestrian Advisory Board, SDOT proposes the 
new deliverable to be 1,000 annual spot repair 
locations of Asphalt Shims or Concrete 
replacement
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Curb Ramps & Crossings
Key changes Moving forward

No change required to the original levy deliverable, but 
strategies are required to keep the cost reasonable to 
deliver curb ramp replacements, based on cost trends 
SDOT has witnessed in 2016-2017

Look for opportunities to reduce the cost of designing 
and constructing curb ramps; and measuring crossing 
improvements funded by the Pedestrian Safety program 
to deliver this subprogram within available funding
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Next steps

✓ August 23:  SDOT shares proposed next steps for 8 subprograms with the Levy 
Oversight Committee and Q2 Finance Report

• October 4: SDOT to provide update on program management structure, systems 
and tools for delivering levy projects

• November 29: SDOT shares Q3 Finance Report 

• December 1: SDOT provides annual report and revised workplan to Seattle City 
Council, per Resolution 31830

• Ongoing: Review workplan progress through quarterly and annual reports
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Questions?

www.seattle.gov/LevytoMoveSeattle
Email: MoveSeattle@seattle.gov

www.seattle.gov/transportation


